2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
ID a Task Name Duration Start Finish Qtrl | Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr 4 Qtr 1 Qtr 2 Qtr3 Qtr 4 Qtr 1 Qtr 2 Qtr3 Qtr 4 Qtr 1 Qtr 2 | Qtr 3 | Qtr 4
1 ALTERNATE SURFACE PASSAGE PLAN - LOWER 2597 days Mon 4/18/05 Tue 3/31/15 1
GRANITE TO JOHN DAY DAMS USING TEMPORARY . . . . . . . . ! ! !
STRUCTURES . ' ' ' ' ' ' ' ' ' :
2 LOWER GRANITE DAM 770 days Mon 4/18/05 Fri 3/28/08 —— ' I I ! , , .
3 [ FY05 Spring Bio Test (No Spill) 185 days Mon 4/18/05 Fri 12/30/05 FY05 Spring Bio Test (No Spill) . . ! | . . | | |
4 |H Inspect/Repair BGS to Extend Life 85 days Mon 6/6/05 Fri 9/30/05 . . . . . . . . .
5 [ FY 05 Summer Spill Bio Test 194 days Tue 7/5/05 Fri 3/31/06 FY 05 Summer Spill Bio Test . . . ! | . | | |
6 [ Decision Point - Proceed with Temporary Test 0 days Fri 9/2/05 Fri 9/2/05 . 912 ’ Decision Point - Proceed with Temporary Test Structure at LGR | | | | | | | | |
Structure at LGR : ' ! ! ! ! ! . . . .
7 [ Design Temporary Test Structure 50 days Mon 9/5/05 Fri 11/11/05 : Design Temporary Test Structure . . . ! | . | | |
E Advertise/Award Temporary Test Structure and Issue 44 days Tue 11/15/05 Fri 1/13/06 . Advertise/Award Temporary Test Structure and Issue NTP . ! ! | | . . . |
NTP . , , , , , , , , ,
9 It | Construct Temporary Test Structure 45 days Mon 1/16/06 Fri 3/17/06 . Construct Temporary Test Structure ' ! ! ! . . | . |
10 [ Conduct Injury Test for Test Structure (Prior to 10 days Mon 3/20/06 Fri 3/31/06 . Conduct Injury Test for Test Structure (Prior to Season) | ! | | . . . | |
Season) . ' ' ' ' ' ' ' ' '
11 [ Decision Point - Is Test Structure Safe? 0 days Fri 4/14/06 Fri 4/14/06 . 0 4/14 ' I I I I I I I :
12 [ FY 06 Bio Tests With/Without BGS - RSW Versus 195 days Mon 4/3/06 Fri 12/29/06 . [ . . . . . . ! !
Test Structure . ' ! ' ' ' ' ! !
13 [ Remove BGS 84 days Tue 6/6/06 Fri 9/29/06 . I I I I I I I I
14 [ Initiate Configuration Operations Plan (Will Also 130 days Mon 10/2/06 Fri 3/30/07 . . . . . . . .
Incorporate Feedback on SBC as Part of LGR JFF . ' ' ' ' ' ' '
Upgrade Study) . | | | | | | |
15 [ FY 07 Bio Test - Optimized Multiple RSW Operations 195 days Mon 4/2/07 Fri 12/28/07 . . . . . . . .
16 |F Finalize Configuration Operations Plan 60 days Mon 1/7/08 Fri 3/28/08 . . . . . . . .
17 LITTLE GOOSE DAM 2597 days Mon 4/18/05 Tue 3/31/15 . . . . . . . .
8 | FY 05 Spring Bio Test (No Spill) 185 days Mon 4/18/05 Fri 12/30/05 . . . . . | | |
19 [ Configuration Operations Plan 435 days Mon 5/2/05 Fri 12/29/06 ! ! ! ! ! . . .
20 [ Joint N\WW/NWP Team Considers Major Surface 88 days Wed 6/1/05 Fri 9/30/05 ! ! ! | | . . .
Passage Design Improvements - ! ! ! ! . . . .
21 [ Design Documentation Report (Proceed at Risk 173 days Mon 10/3/05 Wed 5/31/06 . ' ' ' ' ' ! ! !
Based on Hydraulic Modeling) . n ! | | . . ' ' '
22 | FY 06 Spring Bio Test 195 days Mon 4/3/06 Fri 12/29/06 : ! ! ! ! . . ! ! !
23 E Design Temporary Test Structure 70 days Mon 6/5/06 Fri 9/8/06 . | | | | | | . . .
24 [ Advertise/Award Temporary Test Structure and Issue 45 days Mon 9/11/06 Fri 11/10/06 : ! ! ! ! . . . . .
NTP . ' ' ' ' ' ' ' ' '
25 [ Construct Temporary Test Structure 90 days Mon 11/13/06 Fri 3/16/07 . | Construct Temporary Test Structure | | | | | : : '
26 [ FY 07 Spring Bio Test With Test Structure In Place 195 days Mon 4/2/07 Fri 12/28/07 . ! ! ! . . . . . .
(Various Spill Bay Locations and Qs) . ' ' | ' ' ' ' ' '
27 [ Prepare Plans and Specifications for Variable Q 260 days Mon 6/4/07 Fri 5/30/08 . | . Prepare Plans and Specifications for Variable Q RSW (Proceed at Risk) | | | | ' '
RSW (Proceed at Risk) : ' ! ! ! ! . . . !
28 |4 Decision Point - Proceed with Design Based on 1day Fri 11/23/07 Fri 11/23/07 : ' ' 11/23 ‘ Decision Point - Proceed with Design Based on Results of FY 07 Testing ' ' ' ' ' ' :
Results of FY 07 Testing . ' ' . ' ' ' ' ' ' '
29 E Decision Point - Proceed with Award Based on 0 days Fri 11/14/08 Fri 11/14/08 . . . . 11/14 ‘ Decision Point - Proceed with Award Based on Results of FY 08 Testing at LoMo ! ! | | . .
Results of FY 08 Testing at LoMo : ' ! ! ! ! ! . . . .
30 [ Advertise/Award Variable Q RSW Contract and issue 65 days Mon 11/17/08 Fri 2/13/09 . ' ' ' Advertise/Award Variable Q RSW Contract and issue NTP ' ' ' ' ' '
NTP . | | | j | | | | |
31 [ Construct /Install Variable Q RSW 265 days Mon 2/16/09 Fri 2/19/10 . . . . Construct /Install Variable Q RSW ! ! | | |
32 E FY 09 Post Construction Bio Test - RSW vs Normal 195 days Mon 4/5/10 Fri 12/31/10 . . . . | FY 09 Post Construction Bio Test - RSW vs Normal Spill | | | |
Spill . | | | . | | | |
33 E Update Configuration Operations Plan 64 days Mon 1/3/11 Thu 3/31/11 . ! . . Update Configuration Operations Plan . . . .
34 [ FY 11 Post Construction Bio Test - Optimized 195 days Mon 4/4/11 Fri 12/30/11 . . . . ' FY 11 Post Construction Bio Test - Optimized Multiple RSW Operations | | |
Multiple RSW Operations : ' ! ! ! ! . . !
35 [ Update Configuration operations Plan - Are Additional 65 days Mon 1/2/12 Fri 3/30/12 : ! ! ! . ! Update Configuration operations Plan - Are Additional Measures Required? . .
Measures Required? . ' ' ' ' h | ' '
36 [ Design Additional Measures if Necessary 260 days Mon 11/14/11 Fri 11/9/12 . . . . | w Design Additional Measures if Necessary | '
37 [ Advertise/Award Additional Measures Contract and 55 days Mon 11/12/12 Fri 1/25/13 . ' ' ' ! ! D:l:l:l:ﬂ Advertise/Award Additional Measures Contract and Issue NTP ! !
Issue NTP . | | | I I v ' '
38 |4 Construct/Install Additional Measures 265 days Mon 1/28/13 Fri 1/31/14 . | | | | | . T TTTTTTTITITITTTITTT T I T I T I T constuctinstai Additional Measures |
39 [ FY 14 Post Construction Bio Test RSW Spill w/ 193 days Mon 4/7/14  Wed 12/31/14 . | | | ' ' ' E:D:D:D:D:ED:D:D:D FY 14 Post Construction Bio Test RSW Spill w/ Additional Measures
Additional Measures . | | | | | . ' |
40 [ Finalize Configuration Operations Plan 62 days Mon 1/5/15 Tue 3/31/15 . ! ! . . . . . . Finalize Configuration Operations Plan
41 LOWER MONUMENTAL DAM 2075 days Mon 4/18/05 Fri 3/29/13 | |
42 [ Complete Modified Decision Document (Incorporating 158 days Mon 4/18/05  Wed 11/23/05 i Complete Modified Decision Document (Incorporating Operation Goals, Limited Alternative Analysis and Including IH 2005 Bio Results) . . . . ! | | .
Operation Goals, Limited Alternative Analysis and ' ' ' ' ' ' ' ' ' '
Including IH 2005 Bio Results) : ' ! ! ! . . ! ! ! |
43 | FY 05 Spring Bio Test (No Spill) 185 days Mon 4/18/05 Fri 12/30/05 ' ' ' ' ! ! ! . .
44 [ Parallel NWW Effort to Consider Design 27 days Mon 4/25/05 Tue 5/31/05 Parallel NWW Effort to Consider Design Impr‘ovements : : : : : : : : :
improvements : : : : : : : : : : :
45 [ Complete Plans and Specifications (Assumes No 158 days Mon 4/18/05  Wed 11/23/05 i Complete Plans and Specifications (Assumes No Delays due to Inclusion of Design Improvements) . . . ! ! | . .
Delays due to Inclusion of Design Improvements) ' ' ' ' ' ' ' ' ' '
46 [ Decision Point - Delay Award Based on lday Wed11/23/05 Wed 11/23/05 . 11/23 ’ Decision Point - Delay Award Based on Recommendations from Modified Decision Document to Install Variable Q RSW . ! ! | | . . |
Recommendations from Modified Decision Document . ' ' ' ! ' ' ! ! ! !
to Install Variable Q RSW . . | | | | | | i . !
47 E Complete Plans and Specifications for Variable Q 200 days Mon 11/21/05 Fri 8/25/06 . Complete Plans and Specifications for Variable Q RSW ! ! | | . . | |
RSW . = ] , , , , , , , ,
48 E Advertise/Award Variable Q RSW Contract and issue 79 days Mon 8/28/06 Thu 12/14/06 . | AdveniselAward Variable Q RSW Contract and issue NTP | ' ' ' ' ' ' '
NTP . | i | | | | | | | |
49 E FY 06 Spring Bio Test 195 days Mon 4/3/06 Fri 12/29/06 . . FY 06 Spring Bio Test . ! | | . | | |
50 |4 Construct /Install RSW 265days  Mon12/18/06  Fri 12/21/07 : 1 Construct /nstall RSW : : : : : : :
51 [ FY 08 Post Construction Bio Test - Variable RSW vs 195 days Tue 4/1/08 ~ Mon 12/29/08 . . . . | FY 08 Post Construction Bio Test - Variable RSW vs Normal Spill . . . . . !
Normal Spill . ' ' ' = ' ' ' ' ' '
52 [ Update Configuration Operations Plan 62 days Mon 1/5/09 Tue 3/31/09 . . | | Update Configuration Operations Plan | ' ' ' ' '
53 [ FY 09 Post Construction Bio Test - Optimize RSW 194 days Mon 4/6/09 Thu 12/31/09 : ! ! ! ! ! ! !
Spring and Summer Operations . ' ' ' ' ' ' '
54 [ Update Configuration operations Plan - Are Additional 63 days Mon 1/4/10 Wed 3/31/10 . | . . Update Configuration operations Plan - Are Additional Measures Required? . . . .
Measures Required? : ! ! ! ! ! ! ! .
55 [ Design Additional Measures if Necessary 304 days Thu 10/1/09 Tue 11/30/10 . ' ' ' Design Additional Measures if Necessary ' ' ' :
56 [ Decision Point - Continue with Design of Additional 1 day Fri 11/13/09 Fri 11/13/09 . . . . 11/13 ’ Decision Point - Continue with Design of Additional Measures Based on Results from IH Additional Measures Bio Testing ! ! ! !
Measures Based on Results from IH Additional . ' ' ' ' ' ' ' ' !
Measures Bio Testing . ! | | ' ' ' ' ' '
57 [ Advertise/Award Additional Measures Contract and Is 74 days Tue 11/30/10 Fri 3/11/11 . | . . . Advertise/Award Additional Measures Contract and Issue NTP | | |
58 ] Construct/Install Additional Measures 265 days Mon 3/14/11 Fri 3/16/12 . | : : ' ' ‘ | | | | | | | | | | | | | | | | | | | | | | | | H Construct/Install Additional Measures ' ' '
59 | FY 12 Post Construction Bio Test RSW Spill w/ 195 days Mon 4/2/12 Fri 12/28/12 : ! ! ! . . . mm |FY 12 Post Construction Bio Test RSW Spill w/ Additional Measures ! !
Additional Measures . ' ' ' ' ' ' ' ' !
60 |4 Finalize Configuration Operations Plan 60 days Mon 1/7/13 Fri 3/29/13 . , I I I ' ' ' [D:EED Finalize Configuration Operations Plan ' '
61 ICE HARBOR DAM 1293 days Mon 4/18/05 Wed 3/31/10 m . . . . .
62 | FY 05 Post Construction Bio Test - RSW vs Normal 185days ~ Mon4/18/05  Fri 12/30/05 oot oot oot oot oot FY 05 Post Construction Bio Test - RSW vs Normal Spill | | | | | | | | |
Spil : : : : : : : : :
63 [ FY 05 Summer Spill Bio Test 194 days Tue 7/5/05 Fri 3/31/06 FY 05 Summer Spill Bio Test . . . ! | . | | |
64 [ Decision Point - Proceed with Temporary Test 0 days Fri 9/2/05 Fri 9/2/05 . 92 ‘ Decision Point - Proceed with Temporary Test Structure (IH or LGR) | | | | | | | | |
Structure (IH or LGR) . ! ! ! ! . . . . . .
65 [ Draft Configuration Operations Plan 108 days Mon 1/2/06 Wed 5/31/06 : :E FEEEH : :| Draft Configuration Operations Plan ! . . . ! | . | |
66 |4 FY 06 Post Construction Bio Test - Optimize RSW 195 days Mon 4/3/06 Fri 12/29/06 N ! FEH FEH FEH I FY 06 Post Construction Bio Test - Optimize RSW Operations . . . | | | | |
Operations . | | | | | | | | | |
67 [ Update Configuration Operations Plan - Are 60 days Mon 1/8/07 Fri 3/30/07 . ' ' Update Configuration Operations Plan - Are Additional Measures Necessary? ! ! ! ! ! ! !
Additional Measures Necessary? . ! i — . ' ' ' ' ' ' '
68 |[d Design Additional Measures if Necessary (Initiate 260 days ~ Mon 11/13/06 Fri 11/9/07 . . W Design Additional Measures if Necessary (Initiate Design Based on Preliminary Data) | ! | | | . .
Design Based on Preliminary Data) . ' T ' ' ' ' ' ' ' !
69 | Advertise/Award Additional Measures Contract and 80days ~ Mon 11/12/07 Fri 2/29/08 . I ' I:D:D:D:ﬂ Advertise/Award Additional Measures Contract and Issue NTP ' ' ' ' ' '
Issue NTP . | | . j | | | | | |
70 |4 Construct/Install Additional Measures 265 days Mon 3/3/08 Fri 3/6/09 : ! ! ! ‘ | | | | | | | | | | | | | | | | | | | | | | | | ” Construct/Install Additional Measures . . . . . !
71 ] FY 09 Post Construction Bio Test RSW Spill w/ 194 days Mon 4/6/09 Thu 12/31/09 . . . | | ‘ | | | | | | | | | | | | | | | | | ” FY 09 Post Construction Bio Test RSW Spill w/ Additional Measures | | | | |
Additional Measures . ! ! ! ! 1 . . . . .
72 |EH Finalize Configuration Operations Plan 63 days Mon 1/4/10 Wed 3/31/10 : ' ' ' ' :D:D:D:ﬂ Finalize Configuration Operations Plan ' ' ' ' '
73 MCNARY DAM 2336 days Mon 4/18/05 Mon 3/31/14 i |
74 [ FY 05 Spring Bio Test 185 days Mon 4/18/05 Fri 12/30/05 ' FY 05 Spring Bio Test . . . . . ! | . |
75 [ Configuration Operations Plan (Includes an Extended 250 days Mon 4/18/05 Fri 3/31/06 Configuration Operations Plan (Includes an Extended Alternative Analysis Study) | | | | | | | |
Alternative Analysis Study) ” ! ! ! ! ! ! ! ! .
76 [ Joint N\WW/NWP Team Considers Major Surface 131 days Wed 6/1/05  Wed 11/30/05 Joint NWW/NWP Team Considers Major Surface Passage Design Improvements ! ! . . . . . ! |
Passage Design Improvements . . ' ' ' ' ' ' ' '
7 [ FY06 Spring Bio Test (Focus on Data for Surface 195 days Mon 4/3/06 Fri 12/29/06 . [ Z, FY06 Spring Bio Test (Focus on Data for Surface Passage) ! ! | | . | | |
Passage) , , , , , , , , : :
78 [ Design Documentation Report-Test Structures 70 days Mon 4/3/06 Fri 7/7/06 ' Design Documentation Report-Test Structures (Considers Findings from 2006 Tests) ' ' ' ' ' ' ' '
(Considers Findings from 2006 Tests) . . . . . . . . . .
79 [ Plans and Specifications for Test Structures (Assume 70 days Mon 6/5/06 Fri 9/8/06 : Plans and Specifications for Test Structures (Assume 2) ! ! ! . . | . |
2) | | | | | | | | | |
80 [ Advertise/Award Test Structures Contract and issue 45 days Mon 9/11/06 Fri 11/10/06 . Advertise/Award Test Structures Contract and issue NTP ! ! | | . . . |
NTP , , , , , , , , ,
81 [ Construct/Install 2-Test Structures 100 days Mon 11/13/06 Fri 3/30/07 | Construct/Install 2-Test Structures : ' ' ' ' ' ' '
82 [ FY 07 Post Construction Spring Bio Test With Test 196 days Mon 4/2/07 Mon 12/31/07 . FY 07 Post Construction Spring Bio Test With Test Structures in Place Versus Normal Spill . . . ! | |
Structures in Place Versus Normal Spill ' ' ' ' ' ' ' '
83 [ FY 08 Post Construction Bio Test - Optimize 193 days Mon 4/7/08  Wed 12/31/08 | FY 08 Post Construction Bio Test - Optimize Locations/Q ' ' ' ' ' '
Locations/Q ! ) . . . . . .
84 |H Decision Point - Proceed with Additional Measures 1day Fri 11/7/08 Fri 11/7/08 . 1177 ‘ Decision Point - Proceed with Additional Measures Design Based on Test Structure Bio Tests ' ' ' ' '
Design Based on Test Structure Bio Tests ' | | ' ' ' ' '
85 [ Plans and Specifications for Additional Guidance 265 days Mon 11/10/08 Fri 11/13/09 . Plans and Specifications for Additional Guidance Measures . . . . .
Measures I ' ' ' I I '
86 [ Advertise/Award Additional Measures Contract and 75 days Mon 11/16/09 Fri 2/26/10 . Advertise/Award Additional Measures Contract and Issue NTP | | | | |
Issue NTP ! ; . . . . .
87 |4 Design Documentation Report - Final Solution 193 days Mon 1/5/09 Wed 9/30/09 ' Design Documentation Report - Final Solution ! | . | |
88 [ Plans and Specifications - Final Solution 261 days Thu 10/1/09 Thu 9/30/10 | Plans and Specifidalions - Final Solution | | | |
89 [ Construct/Install Additional Measures 261 days Mon 3/1/10 Mon 2/28/11 ' ! Construct/Install Additional Measures ! ! ! !
90 [ FY 10 Post Construction Bio Test - Optimize 195 days Mon 4/5/10 Fri 12/31/10 . ! | FY 10 Post Construction Bio Test - Optimize Prototype Operations | . . |
Prototype Operations ' ! ! ! ! !
91 [ Advertise/Award Final Solution Contract and Issue 75 days Mon 10/4/10 Fri 1/14/11 ' ' Advertise/Award Final Solution Contract and Issue NTP ' ' ' '
NP ! ! : ! ! !
92 [ Construct/Install Final Solution 315 days Mon 1/17/11 Fri 3/30/12 . . Construct/Install Final Solution . . .
93 E FY 11 - Post Construction Bio Test - Prototype with 195 days Mon 4/4/11 Fri 12/30/11 | | FY 11 - Post Construction Bio Test - Prototype with Additional Measures | . .
Additional Measures ! . ! . . .
94 E FY 12 Post Construction Bio Test Multiple RSWs 196 days Mon 4/2/12 Mon 12/31/12 ! . . FY 12 Post Construction Bio Test Multiple RSWs with Additional Measures | .
with Additional Measures I ' ' d I I
95 [ Update Configuration Operations Plan 60 days Mon 1/7/13 Fri 3/29/13 . ' ' Update Configuration Operations Plan ' '
96 [ FY 13 Post Construction Bio Test Optimized Multiple 197 days Mon 4/1/13 Tue 12/31/13 ! ! . . FY 13 Post Construction Bio Test Optimized Multiple RSWs with Additional Measures
RSWs with Additional Measures I I I I I
97 [ Finalize Configuration Operations Plan 61 days Mon 1/6/14 Mon 3/31/14 | . . . Finalize Configuration Operations Plan '
98 John Day DAM 2336 days Mon 4/18/05 Mon 3/31/14 WQ '
99 [ Configuration Operations Plan (Includes an Extended 120 days Mon 4/18/05 Fri 9/30/05 ‘ Configuration Operations Plan (Includes an Extended Alternative Analysis Study) . . . | | | | |
Alternative Analysis Study) ' ' ' ' ! ! ! ! !
100 |4 Joint NWW/NWP Team Considers Major Surface 131 days Wed 6/1/05  Wed 11/30/05 Joint NWW/NWP Team Considers Major Surface Passage Design Improvements ' ! ! . . | .
Passage Design Improvements . . . . ! . . . ,
101 [ FY06 Spring Bio Test (Focus on Data for Surface 195 days Mon 4/3/06 Fri 12/29/06 . . [ FY06 Spring Bio Test (Focus on Data for Surface Passage) . ! | | . | |
Passage) . , , , , , , , , ,
102 |EH Design Documentation Report - Low Cost Surface 261 days Thu 12/1/05 ~ Thu 11/30/06 . FEE FEE FEE Design Documentation Report - Low Cost Surface Spill (Includes Hydraulic Model Study) I , , , , .
Spill (Includes Hydraulic Model Study) . - ' ! ! . . . . .
103 [ Plans and Specifications for Prototype Installation 86 days Fri 12/1/06 Sun 4/1/07 . | : Plans and Specifications for Prototype Installation : : ' ' ' ! !
104 |4 FY 07 Spring Bio Test (Focus on Data for Surface 130 days Mon 4/2/07 Fri 9/28/07 . . . FY 07 Spring Bio Test (Focus on Data for Surface Passage) ! | . | | |
Passage) . , , ) , , , , , ,
105 [ Advertise/Award Prototype Contract and issue NTP 66 days Fri 6/1/07 Fri 8/31/07 . | ' ' ' ' ' ' '
106 |[E4 Construct/Install Prototype 150 days Mon 9/3/07 Fri 3/28/08 . . . {| Construct/Install Prototype . ! | . | |
107 |4 Test Prototype 125days  Mon 4/14/08 Fri 10/3/08 . | | Test Prototype | | | | | |
108 [ Plans and Specifications for Additional Guidance 335 days Mon 8/4/08 Fri 11/13/09 : ! ! Plans and Specifications for Additional Guidance Measures . . . .
Measures . ' ' I I ' ' '
109 |Ed FY 09 Post Construction Bio Test - Prototype vs 194 days Mon 4/6/09  Thu 12/31/09 N ! ! FY 09 Post Construction Bio Test - Prototype vs Normal Spill . . | |
Normal Spill : ! ! ' ! ! . .
110 | Decision Point lday  Fri11/13/09 Fri 11/13/09 . . ! 1113 @) Decision Point ! ! ! :
111 E Advertise/Award Additional Measures Contract and 75 days Mon 11/16/09 Fri 2/26/10 . . . Advertise/Award Additional Measures Contract and Issue NTP | ! | .
Issue NTP . ' ! ! ! ! !
112 [ DDR - Final 304 days Mon 11/3/08 Thu 12/31/09 . ' ' DDR - Final ' ' ' !
113 [ Plans and Specifications - Final 327 days Thu 10/1/09 Fri 12/31/10 . . . . Plans and Specifications - Final . . .
114 |4 Construct/Install Additional Measures 261 days Mon 3/1/10 Mon 2/28/11 . | | | FEEEE Construct/Install Additional Measures | | :
115 [ FY 10 Post Construction Bio Test - Optimize 195 days Mon 4/5/10 Fri 12/31/10 . ! . . FY 10 Post Construction Bio Test - Optimize Prototype Operations . . .
Prototype Operations . ' ' ' ' ' '
116 [ Advertise/Award Surface Spill Structure Contract and 96 days Mon 10/4/10 Mon 2/14/11 . . . | Advertise/Award Surface Spill Structure Contract and Issue NTP | ' '
Issue NTP ' ' ! . . | |
117 [ Construct/Install Final 315 days Tue 2/15/11 Mon 4/30/12 : ' ! ! n Construct/Install Final . .
118 |[q FY 11 - Post Construction Bio Test - Prototype with 195 days Mon 4/4/11 Fri 12/30/11 . | | | | |
Additional Measures : ! ! ! . .
119 E FY 12 Post Construction Bio Test Final with 196 days Mon 4/2/12 Mon 12/31/12 . ' ' ' FY 12 Post Construction Bio Test Final with Additional Measures ! !
Additional Measures . | | | ' '
120 E Update Configuration Operations Plan 60 days Mon 1/7/13 Fri 3/29/13 . . . . Update Configuration Operations Plan | .
121 [ FY 13 Post Construction Bio Test Optimized Surface 197 days Mon 4/1/13 Tue 12/31/13 . | | | FY 13 Post Construction Bio Test Optimized Surface Spill Structure with Addi‘tional Measures
Spill Structure with Additional Measures . . . ! ,
122 [ Finalize Configuration Operations Plan 61 days Mon 1/6/14 Mon 3/31/14 . . . . Finalize Configuration Operations Plan .
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